

ADDENDUM NO. 4

REQUEST FOR PROPOSALS TO ESTABLISH A SOLID WASTE MANAGEMENT CONVERSION TECHNOLOGY FACILITY SANTA BARBARA, CALIFORNIA

March 16, 2010

This Addendum No. 4 provides answers to written questions submitted through March 15, 2010.

- 1. In Appendix D of the RFP dated October 20, 2009, Figure 6 is a CAD drawing depicting the Proposed CT Site with Proposed Phase 1 and Phase 2 Grading. The proposed grading contour lines are not included in the .dwg files sent previously. Could you please provide the .dwg files?**

The requested files are provided in two separate files attached to this Addendum No. 4. The drawing file for the "Phase 1 grading" is attached as "TAJ-WEST SLOPE 490 EXCAVATION.dwg" and the "Phase 2 grading" is attached as "WEST SLOPE EXCAVATION 12-2008.dwg".

- 2. We request that the deadline for proposal submittal be postponed by 6 weeks.**

The Proposal Submission Due Date will be extended by four (4) weeks to 4:00 pm PST on May 19, 2010. As a result, the overall project schedule is updated as follows:

Last Date for Submittal of Written Questions:	May 5, 2010
Proposal Submission Due Date:	4:00 PM PST May 19, 2010
Proposal Evaluation	May – August 2010
Selection of Preferred Proposer	By September 30, 2010
Company Contract Negotiation	By December 31, 2010
Permitting	January 2011 – June 2013
Design, Construction, Start-up	July 2013 – December 2015
Operations	January 1, 2016

Attachment 1

TAJ-WEST SLOPE 490 EXCAVATION.dwg
WEST SLOPE EXCAVATION 12-2008.dwg

(provided as separate electronic files)